WORKPLAN for project year 1

	Activities	Total												
Ref.nr/		duration	M1	M2	M3	M4	M5	М6	M7	M8	М9	M10	M11	M12
Sub-ref	Title	(number	11.19	12.19	01.20	02.20	03.20	04.20	05.20	06.20	07.20	08.20	09.20	10.20
nr		of weeks)												
WP1(1)	Research methodological guideline (M8)	32	х	х	Х	х	Х	Х	Х	х				
WP1(3)	Development of the methodological base of the project (M8)	32	х	х	х	х	х	х	х	х				
WP1(2)	Transnational Project Meeting & 3-day WBL Transfer Workshop following the kick-off meeting in Yerevan/Armenia (M2)	1		5days X										
WP2.1(1)	Development of WBL framework and a set of implementation procedures and plan. (M6-M10)	24					х	х	х	х	Х	Х		
WP2.1(2)	Transnational Project Meeting & 3-day WBL Framework Development Workshop in Liepaja/Latvia (M8)	1								5days =				
WP2.1(3)	Development of a manual for WBL framework development and implementation	24					х	х	х	х	Х	х	Х	х
WP2.2(1)	Approved WBL Curricula at partner universities	16									Х	Х	Х	Х
WP2.2(2)	Sample portfolios/ learning documentation material for and of students	16									х	х	х	х
WP2.3(1)	Stakeholder interaction plan (M1-M4)	16				х	Х	Х	Х					
WP2.3(2)	WBL Website (M6, M12)	36				х	х	Х	Х	х	Х	Х	Х	х

WP2.3(5)	WBL Lab	16									Х	Х	X	х
WP3(1)	Quality Assurance Plan – Quality Requirements/Specifications for each major deliverable. (M1-M36)	8	х	х										
WP3(2)	Evaluation Tools & Procedures –according to work programme plan (M1-M36)	24	х	х	х	х	х	х						
WP3(3)	Quality Evaluation Outcomes (M7-M36)	24							Х	Х	Х	Х	Х	х
WP4(1)	Development of a detailed Dissemination & Exploitation Action Plan (M4)	16	х	х	х	х								
WP4(2)	Compilation of a target group & stakeholders database (M4)	16	х	х	х	х								
WP4(3)	Project branding (M6)	24			Х	Х	Х	Х	Х	Х				
WP4(5)	Networking & Exploitation at Partner Level and European Level (M1- M36).	24							(X,=)	(X,=)	(X,=)	(X,=)	(X,=)	(X,=)
WP5(1)	On-going project coordination & monitoring. (M1 M36).	48	х	х	х	х	х	х	х	х	х	х	х	х
WP5(2)	Drafting of Partner Agreements (M2).	8		Х										
WP5(3)	Development of Project Management System (PMS) (M2).	8		х										

	Development of on-line project management							
WP5(4)	space	8	Х					
	using free software (Dropbox, Slack, Skype) (M2).							

WORKPLAN for project year 2

	Activities	Total												
Ref.nr/		duration	M1	M2	М3	M4	M5	М6	M7	M8	M9	M10	M11	M12
Sub-ref	Title	(number of weeks)	11.20	12.20	01.21	02.21	03.21	04.21	05.21	06.21	07.21	08.21	09.21	10.21
nr		Of Weeks)												
WP2.1(3)	A manual for WBL framework development and implementation	24	х	х	х	х	х	х						
WP2.2(1)	Approved WBL Curricula at partner universities	8	Х	Х										
WP2.2(2)	Sample portfolios/ learning documentation material for and of students	36	х	х	х	х	х	х	Х	х	Х			
WP2.2(3)	Analysis of the survey results and interviews	40			х	Х	х	х	Х	Х	Х	Х	Х	х
WP2.2(4)	Updated WBL framework	24							Х	х	Х	Х	Х	Х
WP2.2(5)	Workshop on WBL Framework implementation	1						5days =						
WP2.3(3)	WBL Educators' Network (M13-M36)	48	Х	Х	Х	Х	Х	х	X	Х	X	Х	X	х
WP2.3(4)	WBL Regional Workshop	1												5days =
WP2.3(5)	WBL Lab	16	Х	Х	Х	Х								

WP2.4(1)	Pilot evaluation/ Plan for a second iteration (M15-M24)	36				х	х	х	х	х	х	х	х	х
WP2.4(3)	A manual providing recommendations to non- partner HEIs, policy makers and the wider society (M15-M32)	36				х	х	х	х	х	х	х	х	х
WP3(3)	Quality Evaluation Outcomes (M7-M36)	36			Х	Х	Х	Х	Х	Х	Х	Х	Х	
WP3(4)	External Evaluation/Audit – Interim Report (M18)	24	Х	Х	Х	Х	Х	Х						
WP3(5)	Assessment by stakeholders	48	Х	х	х	Х	Х	х	Х	Х	Х	Х	Х	Х
WP4(6)	Press Releases/Announcements	8		х						х				
WP4(5)	Networking & Exploitation at Partner Level and European Level (M1- M36).	24							(X,=)	(X,=)	(X,=)	(X,=)	(X,=)	(X,=)
WP5(1)	On-going project coordination & monitoring. (M1 M36);	32	х	х			х	х	х			х	х	х
WP5(6)	Reporting to EC (Interim). (M18).	12						Х						

WORKPLAN for project year 3

	Activities	Total												
Ref.nr/		duration	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Sub-ref	Title	(number	11.21	12.21	01.22	02.22	03.22	04.22	05.22	06.22	07.22	08.22	09.22	10.22
nr		of weeks)												
WP2.1(3)	A manual for WBL framework development and implementation	16	х	х	х	х								

WP2.2(2)	Sample portfolios/ learning documentation material for and of students	8	х	х										
WP2.2(3)	Analysis of the survey results and interviews	16	Х	Х	Х	х								
WP2.3(4)	Updated WBL framework	16	х	х	Х	Х								
WP2.3(3)	WBL Educators' Network (M5-M36)	42			Х	Х	Х	Х	Х	Х	Х	Х	Х	Х
WP2.4(2)	Final evaluation of WBL framework	32	Х	Х	Х	Х	X	Х	Х	Х				
WP2.4(3)	A manual providing recommendations to non- partner HEIs, policy makers and the wider society (M15-M32)	32	х	х	х	х	х	х	х	х				
WP2.4(4)	Transnational Project Meeting & 3-day WBL Policy Development Training Workshop (M28)	1				5days =								
WP3(3)	Quality Evaluation Outcomes (M7-M36)	48	х	х	Х	Х	Х	х	Х	Х	х	х	Х	х
WP3(4)	External Evaluation/Audit – Final Report (M36).	24						Х	Х	Х	Х	Х	Х	Х
WP3(5)	Assessment by stakeholders	48	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х	Х
WP4(5)	Networking & Exploitation at Partner Level and European Level (M1- M36)	24							(X,=)	(X,=)	(X,=)	(X,=)	(X,=)	(X,=)
WP4(7)	Sustainability Plan (M36)	12									Х	Х	Х	Х
WP5(1)	On-going project coordination & monitoring. (M1 M36)	28	х	х				х	х			х	х	х
WP5(5)	Transnational Project Meeting & Final Policy Conference, Rostov-on-Don (Russia) (M36)	3 days												3days X

WP5(6)	Reporting to EC Final Report). (M36)	24						Х
WP5(7)	WBL Regional Workshop	1				5days =		