

Development of a flexible, innovative and practical framework for Work-based Learning in higher education of Armenia and Russia

Erasmus+ | Key action 2:

Cooperation for Innovation and the Exchange of Good Practices
Capacity Building in the field of higher education

Reg. Number: 610072-EPP-1-2019-1-LV-EPPKA2-CBHE-JP
Duration: 15-11-2019 – 14-11-2022

WP4. Dissemination & Exploitation in Progress, M8

2nd Transnational Meeting, June 18-20, 2020, Liepaja, Latvia

Vitaly Kopnov, TvSU

This presentation reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Leaders

Leader	Co-leader	Co-leader
Tver State University	Brusov State University	Perm State University

Deliverables

Title	Due time	Responsibility	Accomplishment
WP4.1 Dissemination and Exploitation Plan	M8, M24, M36	TvSU, Brusov, LIEPU	Draft version
WP4.2 Project Branding	M6, M26	TvSU, DSTU, NUACA	Draft version
WP4.3 Networking & Exploitation at Partner and European Levels	M1 - M36	TvSU, Brusov, LIEPU	In Progress
WP4.4 WBL Policy Recommendation Report	M24, M32	PSU, Brusov, PH-Linz	Planned
WP4.5 WBL – Policy Conference – Rostov-on-Don	M32- M36	DSTU, LIEPU, GSU	Planned
WP 4.6 Sustainability Plan	M36	Brusov, PSU, LIEPU	Planned
WP4.7 Social Media Support	M1 - M36	DSTU, TvSU, Brusov	Planned

WP4.1 Dissemination and Exploitation Plan (M8)

- Contributors: Patriks Morevs (LIEPU), Nadezhda Bedenko (TvSU), Vitaly Kopnov (TvSU), Natalia Gasparyan (DSTU)
- Number of pages: 26
- A review from Moscow NEO, June 1, 2020: *the Dissemination and Exploitation Plan does not look well-structured and would benefit from being shorter and more to the point*
- Need: feedback from each partner

WP4.1 Dissemination Reports (each 6 month)

**Partner
Dissemination Activities**

FlexWBL - 610072-EPP-1-2019-1-LV-EPPKA2-CBHE-JP




STARTING MONTH – END MONTH: 15.11.2019 – 14.11.2020 **PARTNER NAME (Pn):**

Performed dissemination activities in FlexWBL project									
Activities	Please specify if necessary (short description, names, titles, web-addresses etc.)	Date(s) Duration Frequency	Place / website	Level*			Characteristi cs of Target Group	Size / number of organisations / persons reached (approximately)	Kind of documentation available (language)
				R	N	I			
Distribution of the FLEXWBL info, news and materials via Partners' websites									
Distribution of the FLEXWBL info, news and materials via external websites									
Distribution of the FLEXWBL info in printed version (flyers, newsletters, etc)									
Internal									

* R = regional; N = national; I = International

Page 1 of 3

WP4.2 Project Branding (M6, M26)



Logo

Word
Template

PPTX
Template

Website
Layout

Leaflet

Stickers

newsletters,
brochures,
roll-ups, etc.

WP4.3 Networking & Exploitation at Partner and European Levels (M1 - M36)

- Section “WBL-technologies in HE system” with **11** reports on VIII international scientific-practical conference "Problems of managing socio-economic systems: theory and practice“, TvSU, May 23, 2020
<https://www.tversu.ru/news/index8538.html>



What we need further

- To develop website
- To write papers, develop presentations and make reports at workshops, conferences, meetings with authorities
- To develop newsletters
- To develop flyers